



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 06, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 3, 2018 of Regional Director **MELANIO C. BRIOSOS, DPWH-Region II**, endorsing the request of District Engineer **EDITHA R. BABARAN, Isabela 3rd DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101009000 Project ID: P00222114LZ OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Magat River Flood Control Project (Bridge Protection Works), San Roque, San Mateo, Isabela			OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Magat River Flood Control Project (Bridge Protection Works), San Roque, San Mateo, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 474 lm	P62.03 T /lm	P29.40 M	CW1- Construction of Flood Mitigation Structure/ 200 lm	P147.00 T /lm	P29.40 M
EAO	-	P600.00 T	EAO	-	P600.00 T
Total:		P30.00 M	Total:		P30.00 M
Justification: <ul style="list-style-type: none">Modification is sought due to the decrease in the physical target. The actual length that requires construction of flood mitigation structure (Hexapods) is 200.00 lm. Initially it was proposed to have 4 pieces of hexapods per liner meter, however, to increase the area coverage of scouring protection works within the vicinity of the bridge approach, the no. of hexapods was increased to 8 pieces per linear meter resulting to the increase in the unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G02103

2.4 IMM/LCA/AVS/DSS