



March 21, 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 March 2018 of **DPWH Region II Assistant Regional Director ALEXANDER D. NOLA**, endorsing the request of **District Engineer RODOLFO M. TORRALBA, JR.**, Nueva Vizcaya 1st DEO for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101032000 Project ID: P00222882LZ OO2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Spillway of Eight (8) Drainage Canal, Brgy. Balete, Diadi, Nueva Vizcaya			OO2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Spillway and Drainage Canal, Brgy. Balete, Diadi, Nueva Vizcaya		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Waterway/ 114 lm	₱ 8.77T /lm	₱ 1.00M	CW1 – Construction of Waterway/ 114 lm	₱ 8.77T /lm	₱ 1.00M
Total:		₱ 1.00M	Total:		₱ 1.00M
Justification: Typographical Error. The number of spillway available in the area is one (1) not eight (8) spillways.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01962