



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 16, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter of even date of **OIC-Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of the **Agusan del Norte District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO2 - Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure - Construction of Flood Control Project in Karak-an River, City of Cabadbaran, Agusan del Norte Allocation - P45.00 Million Physical Target - 178 lm Unit Cost - P252,808.99/lm	MFO2 - Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Project in Karak-an River, City of Cabadbaran, Agusan del Norte, Sta. 0+000 - Sta. 0+180 Allocation: P45.00 Million (Total) P 44,848,605.00 (Construction of Flood Mitigation Structure) P 151,395.00 (ROW Acquisition) Physical Target: 180 lm (Construction of Flood Mitigation Structure) 1,800 sq.m. (ROW Acquisition) Unit Cost: P249,158.92/lm (Construction of Flood Mitigation Structure) P84.11/sq.m. (ROW Acquisition)

JUSTIFICATION:

Modification is requested due to the slight increase in the physical target based on approved plans and Program of Work, resulted in the increase in length by 2 lm (from 178 lm to 180 lm). Further, the inclusion/reserved payment of the Right-of-Way acquisition since it was not provided in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds (CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01553