



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully forwarded is the letter dated, April 10, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH - REGION XIII, favorably endorsing the request for Project Modification of Butuan City District Engineering Office under the FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102476000 Project ID: P00201634MN OO2- Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rechanneling of <u>Sanghay Creek, De Oro Section, Agusan Del Norte</u>			OO2- Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rechanneling of <u>De Oro Creek, De Oro Section, Agusan Del Norte</u>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 – Construction of Flood Mitigation Structure: 500.00 lineal meters	58,800.00 / lineal meters	P29,400,000.00	CW-1 – Construction of Flood Mitigation Structure: 650.00 lineal meters	44,923.08 / lineal meters	P29,200,000.00
			ROW - 6,500.00 sq.m	P307.69 /sq.m	P200,000.00
EAO	-	P 600,000.00	EAO	-	P 600,000.00
Total:		P30,000,000.00	Total:		P30,000,000.00
Justification: The modification is requested due to the following:					
<ul style="list-style-type: none">To correct the exact name of creek, as De Oro Creek instead of the <u>Sanghay Creek</u> which does not exist. Attached herewith the certification of the barangay that there is no Sanghay Creek that exist.The <u>Physical target was increased</u> from 500.00 lineal meters to 650.00 lineal meters to maximize the utilization of funds based on actual field requirements.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02770