

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE SECRETARY
 Manila

June 14, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the 1ST Endorsement dated June 9, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Casiano P. de Guzman**, Metro Manila 3rd DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 292003020401870			
	As per GAA	As modified	Original	New
Valenzuela City	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Fortune Creek (Phase I), Brgy. Parada, Valenzuela	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Fortune Creek (Phase I), Brgy. Parada, Valenzuela	300 lm	501 lm
			Unit Cost('000):	Unit Cost('000):
			P116.667/lm	P69.86/lm
	<i>[Construction of Flood Mitigation Structure]</i>	<i>[Construction of Flood Mitigation Structure]</i>	Alloc.('000):	Est.Cost('000):
			P35,000.0	P35,000.0
Reason/s for modification: Modification was sought due to increase in physical target in consideration to approved DUPA, POW and plans and to reflect the station limit to make it more specific and maximizing the fund allocation.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAFAEL S. YABUT
 Senior Undersecretary
 Officer-In-Charge

Department of Public Works and Highways
 Office of the Secretary

WIN7F04963