



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 OFFICE OF THE SECRETARY  
 Bonifacio Drive, Port Area, Manila

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
 This Department

This refers to the Memorandum dated April 5, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA**, requesting for approval of **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

| As per GAA/Original  |                  |                    | As Modified  |                  |                    |
|--|------------------|--------------------|--|------------------|--------------------|
| Project Description  |                  |                    |  |                  |                    |
| <b>UACS No. 300209100005000</b><br><b>Project ID: P00531629LZ</b><br><br>Convergence and Special Support Program<br><br>Construction/ Improvement of Access Roads leading to Railway Stations<br><br><b>General Ave. leading to Tandang Sora Station, Quezon City</b>  |                  |                    | <br><br>Convergence and Special Support Program<br><br>Construction/ Improvement of Access Roads leading to Railway Stations<br><br><b>General Ave. leading to Tandang Sora Station, Quezon City</b> |                  |                    |
| Physical Target  | Unit Cost(P'000) | Allocation (P'000) | Physical Target  | Unit Cost(P'000) | Allocation (P'000) |
| CW1 – Construction of Drainage Strucutre<br><br>1038 l.m.  | P 6.07 / l.m.    | P 6,299.52         | CW1 – Shoulder Paving / Construction<br><br>2478 sq.m.   | P 4.24 / sq. m.  | P 10,499.20        |
| CW2 – Shoulder Paving / Construction<br><br>2092 sq.m.   | P 2.01 / sq. m.  | P 4,199.68         |  |                  |                    |
| EAO  | -                | P 380.80           | EAO  | -                | P 380.80           |
| <b>Total :</b>   |                  | <b>P 10,880.00</b> | <b>Total :</b>   |                  | <b>P 10,880.00</b> |
| <b>Justifications:</b> <ul style="list-style-type: none"><li>Deletion of CW1 – Construction of Drainage Structure along road is requested since as per actual survey, only sidewalk is needed to be improved to provide pedestrian a convenient access road leading to subway station and there is no need to construct drainage</li><li>Modification of physical target is sought based in the actual estimate and survey</li></ul> |                  |                    |  |                  |                    |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
 Undersecretary for Operations  
 in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
 Secretary

