



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 28, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the Memorandum dated March 23, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favourably endorsing the request for project modification indicated hereunder of District Engineer Daisy B. Toledo, Cebu 3rd District Engineering Office, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 2 – Flood Management Services Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Project Title - Construction of Flood Control (Revetment) at Gulnabasan River Basin along Toledo-Tabuelan-San Remegio Road, Santa. Lucia, Asturias, Cebu Allocation (P) - 40,000,000.00 Physical Target - 900 l.m. Unit Cost (P) - 44,444.44/l.m.	MFO 2 – Flood Management Services Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Project Title - Construction of Revetment (Rubble Concrete) at Gulnabasan River Basin along Toledo-Tabuelan-San Remegio Rd, Sta. 01+515 - Sta. 02+110, Brgy. Sta. Lucia, Asturias, Cebu Allocation (P) - 40,000,000.00 Physical Target - 1,190.00 l.m. Unit Cost (P) - 33,613.44/l.m.

JUSTIFICATION:

Modification is requested due to change in physical target from 900 l.m. to 1,190 l.m based on the actual field survey, approved design plans and specifications.

Attached are the following required documents; Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROBERTO R. BERNARDO
Assistant Secretary

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations In Visayas

Department of Public Works and Highways
Office of the Secretary



WIN7C01587