



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE SECRETARY
 Bonifacio Drive, Port Area, Manila

06 JUN 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
 This Department


This refers to the Memorandum dated 17 May 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Casiano P. De Guzman, Metro Manila 3rd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200318000 Project ID: P00240609LZ					
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Improvement of Road and drainage system – Balubaran Road, Brgy. Malinta (from MacArthur HW to L Prodon St. Maysam Road), Poblacion Malinta, Valenzuela City			Improvement of Road and drainage system – Balubaran Road, Brgy. Malinta (from MacArthur HW to L Prodon St. Maysam Road), Poblacion Malinta, Valenzuela City		
Physical Target	Unit Cost(P'000)	Allocation('000)	Physical Target	Unit Cost(P'000)	Allocation('000)
CW1 Rehabilitation of Concrete Road 1.754 Lane km	P 13,968.07/ Lane km	P 24,500.00	CW1 Rehabilitation of Concrete Road 1.306 Lane km	P 18,759.57/ Lane km	P 24,500.00
EAO	-	P 500.00	EAO	-	P 500.00
Total :		P 25,000.00	Total :		P 25,000.00
Justifications:					
Decrease in physical target from 1.754 lane kilometer to 1.306 lane kilometer due to following reason					
<ul style="list-style-type: none">Construction of 1,214.00 linear meter of concrete canal with concrete curb on both sides of the roadRemoval of obstruction3 days curing period of concrete pavement since road section is a busy road					

Improvement of Road and drainage system –
Balubaran Road, Brgy. Malinta (from MacArthur HW
to L Prodon St. Maysam Road), Poblacion Malinta,
Valenzuela City


Page 2/2

Based on our evaluation, the submitted request for modification of the said project is found in order.
Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operation
in Visayas, NCR and Region IV-B

APPROVED / **DISAPPROVED:**

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8F05604