



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

25 MAY 2018

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
This Department

This refers to the Memorandum dated 24 April 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Arleen D. Beltran, Metro Manila II District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101100497000 Project ID: P00222779LZ					
002: Protect Lives and Properties			002: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Improvement of Sapang Buwaya Creek, Reymar Village, Parañaque City			Improvement of Sapang Buwaya Creek, Remanville Village, Brgy. San Antonio, Parañaque City		
Physical Target	Unit Cost(P'000)	Allocation(P'000)	Physical Target	Unit Cost(P'000)	Allocation(P'000)
CW1 - Construction of Flood Mitigation Structure L= 480 lineal Meter	P 40.83/ lineal meter	P 19,600.00	CW1 -Construction of Flood Mitigation Structure L= 440 lineal Meter	P 44.54/ lineal meter	P 19,600.00
EAO	-	P 400.00	EAO	-	P 400.00
Total :		P 20,000.00	Total :		P 20,000.00
Justifications:					
<ul style="list-style-type: none">Modification is requested due to <u>typographical error</u> in the Project Title from "Reymar Village to Remanville Village", which is located at Brgy. San Antonio Parañaque City.Reymar Village is non existentChange in physical target based on actual survey and estimate.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Regional Operation
Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05551