

MR11-06



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

JUL 19 2019
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated July 1, 2019 of Regional Director **MELANIO C. BRIOSOS, DPWH-REGION II**, endorsing the request of District Engineer **REYNATO M. UBIÑA, Isabela 2nd DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101103144000 Project ID: P00320748LZ					
OO2 : Protect Lives and Properties			OO2 : Protect Lives and Properties		
Flood Management – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Siffu River Flood Control Project (Rang Ayan Section), Mallig, Isabela			Construction of Mallig River Flood Control Project (Rang Ayan Section), Mallig, Isabela		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure – 500 Lineal Meters	P 39,200.00/lineal meter	P 19,600,000.00	CW-1 – Construction of Flood Mitigation Structure – 500 Lineal Meters	P 39,200.00/lineal meter	P 19,600,000.00
EAO	-	P 400,000.00	EAO	-	P 400,000.00
Total:		P 20,000,000	Total:		P 20,000,000
Justification:					
<ul style="list-style-type: none">• Rang Ayan Section, <u>Mallig is not along Siffu River, it is within Mallig River</u> as certified by Local Government Unit in Mallig.• Urgency of the project at Rang Ayan Section Mallig River due to scouring.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN9C03399