



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 28, 2017

MEMORANDUM

FOR : Senior Undersecretary RAFAEL C. YABUT
Officer-In-Charge

This has reference to the Memorandum dated March 2, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Francis Antonio L. Flores, Bohol 1st DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 1 - National Road Network Services Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) - Tertiary Preventive Maintenance of Road: Concrete Reblocking - Jct. (TER) Dauls-Panglao Rd - Chainage 0 - Chainage 505 Allocation (P) 3,531 Million Physical Target 1.010 lane km Unit Cost (P) 3,496,039.00 /lane km	MFO 1 - National Road Network Services Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) - Tertiary Jct. (TER) Dauls-Panglao Road, S00020BH - Chainage 0 - Chainage 505 Allocation (P) 3,531 Million Physical Target 1.515 lane km Unit Cost (P) 2,330,693.00 /lane km

JUSTIFICATION:

The modification is made is to change the physical target from 1.010 lane km to **1.515** lane km based on the result of actual field survey - 3 lanes of 0.505 km.

Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

ROBERTO R. BERNARDO
Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01549

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas