



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

August 14, 2019

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City

ATTENTION : District Engineer LORNA B. ASUTEN
Cagayan 2nd DEO




Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2019 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
August 9, 2019	1. Construction of Kapanikian Bridge, Sitio Makatagaw, Brgy. Kapanikian, Sta. Ana , Cagayan		Construction of Kapanikian Bridge, Sitio Makatagaw, Brgy. Kapanikian, Allacapan , Cagayan	
	CW-1 – Construction of Bridge – 86.890 square meters	₱ 8,910,000.00	CW-1 – Construction of Bridge – 129.648 square meters	₱ 8,910,000.00
	EAO	₱ 90,000.00	EAO	₱ 90,000.00
	Total	₱ 9,000,000	Total	₱ 9,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I,II,III,IV-A,V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

AUG 09 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated July 4, 2019 of Regional Director **MELANIO C. BRIOSOS, DPWH-REGION II**, endorsing the request of District Engineer **LORNA B. ASUTEN, Cagayan 2nd DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300119200173000 Project ID: P00347897LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Bridges – Local Infrastructure Program			Local Roads and Bridges – Local Bridges – Local Infrastructure Program		
Construction of Kapanikian Bridge, Sitio Makatagaw, Brgy. Kapanikian, Sta. Ana , Cagayan			Construction of Kapanikian Bridge, Sitio Makatagaw , Brgy. Kapanikian, Allacapan , Cagayan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Bridge – 86.890 square meters	₱ 102,543.45/ square meter	₱ 8,910,000.00	CW-1 – Construction of Bridge – 129.648 square meters	₱ 68,724.55/ square meter	₱ 8,910,000.00
EAO	-	₱ 90,000.00	EAO	-	₱ 90,000.00
Total:		₱ 9,000,000	Total:		₱ 9,000,000
Justification:					
<ul style="list-style-type: none">• <u>Typographical error on the location of the project from Sta. Ana to Allacapan since Sitio Makatagaw, Barangay Kapanikian is located in Allacapan.</u>• <u>The location of Sta. Ana is not existing in the jurisdiction of Cagayan 2nd District Engineering Office which was validated through an issued Certification of the Office of the Mayor, Municipality of Sta. Ana, Cagayan.</u>• <u>Increase in length due to actual field condition.</u>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

EUGENIO R. PIPAS, JR.
Assistant Secretary for Regional Operations
OIC- Undersecretary
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN9C03475