



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
OFFICE OF THE SECRETARY  
Bonifacio Drive, Port Area, Manila

Reference Number:	NCR-066
Project ID:	P0506023LZ

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
This Department

This refers to the Memorandum dated May 20, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA**, requesting for approval of **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310205100511000</b> <b>Project ID: P00506023LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Construction of Missing Links/ New Roads			Network Development - Construction of Missing Links/ New Roads		
<b>Laguna Lake Highway Extension (Phase 1), Taguig City</b>			<b>Laguna Lake Highway Extension (Phase 1), Taguig City</b>		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction Concrete Road	P 10,722.22 / Lane Km	P 115,800.00	CW1 – Construction Concrete Road	P 47,033.48 / Lane Km	P 96,888.96
10.80 Lane Km			2.06 Lane Km	94 m / km	
			CW2 – Construction of Concrete Bridge	P 71.75 / sq.m.	P 8,911.04
			124.20 sq.m.		
			RROW	P 7.00 / sq.m.	P 10,000.00
			1,428.57 sq.m.		
EAO	-	P 4,200.00	EAO	-	P 4,200.00
Total :		P 120,000.00	Total :		P 120,000.00
<b>Justifications:</b>					
44 to is Earthquake. See NO Cut of Cut Reamke-ken					
• Modification is requested for additional component CW2 and ROW since there is a bridge to be constructed along Laguna Lake Highway and there are Road Right of Way to be acquired					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06504