



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
OFFICE OF THE SECRETARY  
Manila

Reference Number: XIII-009  
Project ID: P00444371MN

March 12, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 10 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS** requesting for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

DELOS SANTOS requesting for the app  
by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300119200420000 Project ID : P00444371MN  Local Program - Local Roads and Bridges - Local Bridges - Local Infrastructure Program  Construction of <del>Las Nieves Bridge and Road Approaches, Cabadbaran City</del> , Agusan del Norte			Local Program - Local Roads and Bridges - Local Bridges - Local Infrastructure Program  Construction of <del>Las Nieves Bridge and Road Approaches, Las Nieves</del> , Agusan del Norte (Phase II)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Bridge /  0.00 sq.m.	P 0.00/ sq.m.	P 39.600 M	CW1 – Construction of Bridge /  5,234.598 sq.m.	P 7.56505 M/ sq.m.	P 39.600 M
EAO	-	P 400.0 T	EAO	-	P 400.0 T
Total		P 40.0 M	Total		P 40.0 M
Justification:					
<ul style="list-style-type: none"><li>Typographical error. Cabadbaran City, should be “Las Nieves”, Agusan del Norte, since Las Nieves Bridge is not geographically located in Cabadbaran City,</li><li>Phase II was added to the project name to differentiate and avoid the duplication of the project funded under VIIILP, amounting to P151.0 Million in the FY 2020 GAA with the Project ID P00442867MN.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

**DIMAS S. SOGUNLON, CESO I**  
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

**MARK A. VILLAR**  
Secretary

2.3 aap/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WINOG02852