



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

May 15, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 05 May 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of District Engineer **EFREN C. MANALO, Sorsogon 2<sup>nd</sup> District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS:103004010311988</b>			
Gubat, Sorsogon	<b>Locally Funded Projects:</b> Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building at Sta. Ana, Gubat, Sorsogon  <i>(Construction of Multi Purpose Building)</i>	<b>Locally Funded Projects:</b> Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building at <b>Luna-Candol</b> , Gubat, Sorsogon  <i>(Construction of Multi Purpose Building)</i>	1 Bldg.	1 Bldg.
			<b>Unit Cost:</b> P8,000.00/Bldg.	<b>Unit Cost:</b> P8,000.00/Bldg.
			<b>Allocation:</b> PhP 8M	<b>Estimated Cost:</b> PhP 8M
<b>Justification:</b> Transfer of location. There is no available space at the original site as per GAA.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL M. YABUT**  
Senior Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04620

