



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 11, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 26 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of District Engineer **EFREN C. MANALO, Sorsogon 2<sup>nd</sup> District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165004050306598			
Brgy. Tinampo and Cogon, Bulusan, Sorsogon	<b>Locally Funded Projects:</b> Local Infrastructure Program - Roads and Bridges - Local Roads, Construction of Banuangdaan - Sta. Isabel - San Sebastian Coastal Road, Matnog/Sta. Magdalena, Sorsogon  (Construction of Concrete Road)	<b>Locally Funded Projects:</b> Local Infrastructure Program - Roads and Bridges - Local Roads, Construction of <b>Tinampo-Cogon Road</b> , Bulusan, Sorsogon  (Construction of Concrete Road)	5 Lane-km	2.724 Lane-km
			<b>Unit Cost:</b> P5,000/Lane-km	<b>Unit Cost:</b> P9,177,679.88 /Lane-km
			<b>Allocation:</b> PhP 25M	<b>Estimated Cost:</b> PhP 25M
<b>Justification:</b> Modification of project location. The location of the project as per GAA will overlap with the project of the regional office on the same road.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROME O. MONG, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04733