



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Reference Number: NCR 019  
Project ID: P00448739LZ

MEMORANDUM

FOR : Secretary MARK A. VILLAR  
This Department

This refers to the Memorandum dated October 12, 2020 of DPWH NCR Regional Director ADOR G. CANLAS, requesting for approval of Modification of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300108200150000 Project ID: P00448739LZ					
Local Program			Local Program		
Local - Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Tuktukan, Taguig City			Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Tuktukan, Taguig City		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Allocation
CW1 Construction of Drainage Structure 350 l.m.	P 551.43 / l.m.	P 193,000,000.00	CW1 Construction of Slope Protection Structure 6,650 sq.m.	P 21.62 / sq.m.	P 143,784,790.00
			CW2 Construction of Concrete Road 500 lane km.	P 98.43 / lane km. <i>P 196 M/Km</i>	P 49,215,210.00
EAO	-	P 7,000,000.00	EAO	-	P 7,000,000.00
Total :		P 200,000,000.00	Total :		P 200,000,000.00
<b>Justifications:</b>					
1. Modification of type of work is requested since the actual type of work for the project is construction of slope protection as indicated in the project title and construction of concrete road since there is a linear park to be constructed.					
2. Introduction of CW2 - Construction of Concrete Road since there will be a linear park to be constructed consist of 500 lane km. of concrete road with driven concrete piles, painting works, metal railings, park lamps and electrical works.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

*RD Certification on reasonableness of unit costs for CW-1 + CW-2 + no PWD for local roads.*

APPROVED/DISAPPROVED:

MARK A. VILLAR

