



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 13, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 07, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, endorsing the request of District Engineer **ROMEO D. DOLOIRAS, Masbate 2<sup>nd</sup> DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300104202752000</b> <b>Project ID: P00255040LZ</b> Local Infrastructure Program – Buildings and Other Structures –Multipurpose / Facilities			Local Infrastructure Program – Buildings and Other Structures –Multipurpose / Facilities		
<b>Construction of Multi-Purpose Covered Court, Brgy. Bugtong, Pio V. Corpuz, Masbate</b>			<b>Construction of Multi-Purpose Covered Court, Brgy. Bugtong, Pio V. Corpus, Masbate</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Other Building/ 1 Building	₱2.475 M /Building	₱2.475 M	CW1-Construction of Other Building/ 1 Building	₱2.475 M /Building	₱2.475 M
EAO	-	₱25.00 T	EAO	-	₱25.00 T
Total:		₱ 2.500 M	Total:		₱ 2.500 M
<b>Justification:</b> Typographical error. "Pio V. Corpuz, Masbate" should be "Pio V. Corpus".					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

~~APPROVED~~ **DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G01844