

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 09, 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer HENRY CRUZ J. MARAPAO**, Surigao del Norte 2nd DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117207584000 Project ID: P00444340MN					
Local Infrastructure Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Infrastructure Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Road, Brgy. Campo-Pautao, <u>Gigaquit</u> , Surigao del Norte			Concreting of Road, Brgy. Campo-Pautao, <u>Bacuag</u> , Surigao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: -	-	₱ 19,800,000	CW1- Construction of Concrete Road: 2.012 Lane Km	₱ 9.840954 M/ Lane Km	₱ 19,800,000
EAO	-	₱ 200,000	EAO	-	₱ 200,000
Total:		₱ 20,000,000	Total:		₱ 20,000,000
Justification:					
<ul style="list-style-type: none">• <u>Typographical error.</u>• Brgy. Campo-Pautao, Gigaquit, Surigao del Norte does not exist in the Municipality of Gigaquit.• The correct location of Brgy. Campo-Pautao is in Bacuag, Surigao del Norte.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG02906