



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 06, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

DPWH, CAM. SUR 2nd DEO
RECEIVED
RECEIVED UNIT
RECEIVED:
DATE: 3/7/17 TIME: 9:10

This refers to the memorandum dated 03 February 2016 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of DPWH Camarines Sur 2<sup>nd</sup> District Engineering Office **District Engineer Rebecca J. Roces**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS:103004010311886	As modified	Per GAA/Original	As modified
Brgy. La Purisima, Quipayo, Calabanga, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multi-Purpose / Facilities: Construction of Multi-Purpose Hall (Covered Court), Brgy. La Purisima, Quipayo, Calabanga, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multi-Purpose / Facilities: Construction of Multi-Purpose <b>Building</b> (Covered Court), Brgy. La Purisima, Quipayo, Calabanga, Camarines Sur	<b><u>Physical Target</u></b> <b><u>1 bldg</u></b>	<b><u>Physical Target</u></b> <b><u>1 Building</u></b>
	(Construction of Other Building)	(Construction of Other Building)	<b><u>Unit Cost</u></b> <b><u>P2M/Bldg</u></b>	<b><u>Unit Cost</u></b> <b><u>P2M/Bldg</u></b>
			<b><u>Allocation:</u></b> <b><u>P2M</u></b>	<b><u>Estimated Cost:</u></b> <b><u>P2M</u></b>

**Justification:** Project modification is sought to change the title from Multi-Purpose "Hall" to Multi-Purpose "Building" (Covered Court), Brgy. La Purisima, Quipayo, Calabanga, Camarines Sur.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

