


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 08, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department



This refers to the memorandum dated 03 February 2017 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of District Engineer **REBECCA J. ROCES**, Camarines Sur 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:103004010311876			
Brgy. San Isidro, Calabanga, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities, Construction of Covered Court, Brgy. San Isidro, Calabanga, Camarines Sur (Construction of Other Building)	Locally-Funded Projects: Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities, Construction of Multipurpose Building (Evacuation Center) , Brgy. San Isidro, Calabanga, Camarines Sur (Construction of Other Building)	-	1 building
			Unit Cost: -	Unit Cost: P3.0M/Building
			Allocation: PhP 3.0M	Estimated Cost: PhP 3.0M
Justification : Change of project title from "Construction of Covered Court" to "Construction of Multipurpose Building (Evacuation Center)" as requested by the end user to have a closed-type Evacuation Center.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

