



OFFICE OF THE SECRETARY
Manila

April 20, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 09 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer HENRY CRUZ J. MARAPAO, Surigao Del Norte 2nd District Engineering Office**, for the modification of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200159000 Project ID: P00444718MN Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide Daang Maharlika Road, Lipata-Surigao Section, K1116+142 - K1116+268.50, Brgy. Lipata, Surigao City			Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide Daang Maharlika Road, Lipata-Surigao Section, K1116+142 - K1116+268.50, Brgy. Lipata, Surigao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation / Major Repair of Road Slope Protection Structure/	-	P 87,683.760M	CW1- Rehabilitation Construction of Road Slope Protection Structure/ 3,312.82 sq.m.	P 26.468T/ sq.m.	P 87,683.760M
EAO	-	P 3,180.240M	EAO	-	P 3,180.240M
Total:		P 90.864M	Total:		P 90.864M
Justification: <ul style="list-style-type: none">Quantification of physical target based on approved Program of Works and Detailed Unit Price Analysis.Change of Type of work from Rehabilitation / Major Repair of Road Slope Protection Structure to Construction of Road Slope Protection Structure since it is the needed/required work in this road section.Physical target is based on approved Program of Works (POW) and Design Plans.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02914