

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 09, 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer HENRY CRUZ J. MARAPAO**, Surigao del Norte 2nd DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200151000 Project ID: P00444711MN Local Infrastructure Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Infrastructure Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Road, Bacuag Section, K1161+011 - K1161+238, Brgy. Pob., Bacuag, Surigao Del Norte			Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Road, Bacuag Section, K1161+011 - K1161+238, Brgy. Pob., Bacuag, Surigao Del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- <u>Rehabilitation</u> /Major Repair of Road Slope Protection Structure: -	-	₱ 69,480,000	CW1- <u>Construction of</u> Road Slope Protection Structure: 2,364.70 sq.m.	₱ 29,382/ sq.m.	₱ 69,480,000
EAO	-	₱ 2,520,000	EAO	-	₱ 2,520,000
Total:		₱ 72,000,000	Total:		₱ 72,000,000
Justification: <ul style="list-style-type: none">Change of type of work from Rehabilitation/Major of Road Slope Protection Structure to Construction of Road Slope Protection Structure since it is the needed/required in the said road section.Quantification of Physical target based on approved POW and Plans.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02909