



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 09, 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer HENRY CRUZ J. MARAPAO**, Surigao del Norte 2nd DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200156000 Project ID: P00444716MN Local Infrastructure Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Infrastructure Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Road, Wangke Section, K1183+670 - K1183+870, Brgy. Wangke, Claver, Surigao Del Norte			Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Road, Wangke Section, K1183+670 - K1183+868, Brgy. Wangke, Claver, Surigao Del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- <u>Rehabilitation</u> /Major Repair of Road Slope Protection Structure: -	-	₱ 87,077,740	CW1- <u>Construction of Road Slope Protection Structure:</u> 2,967.66 sq.m.	₱ 29,342/ sq.m.	₱ 87,077,740
EAO	-	₱ 3,158,260	EAO	-	₱ 3,158,260
Total:		₱ 90,236,000	Total:		₱ 90,236,000
Justification: <ul style="list-style-type: none">Quantification of physical target based on approved POW and DUPA.Change of type of work from Rehabilitation/Major Repair of Road Slope Protection Structure to Construction of Road Slope Protection Structure since there is no existing Road Slope Protection Structure along this road section. Thus, the Construction of Road Slope Protection Structure is deemed necessary.To adjust the end station limit K1183+870 to K1183+868 to avoid overlapping with another project under the FY2020 GAA: Construction of Road Slope Protection Structure – Surigao-Davao Coastal Rd, K1183+868 – K1183+947, K1200+620-K1200+685, K1201+040 – K1201+140 with Project ID No. P00400689MN.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNLON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02885