



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 4, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 31 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **OIC-District Engineer EMEDIO C. ONTAL, Agusan del Sur 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117207555000 Project ID: P00444309MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Road Widening, Daang Maharlika (Agusan-Davao Section) Canayugan Section, Bayugan City, Agusan del Sur			Road Widening, Daang Maharlika (Agusan-Davao Section) Canayugan – <u>Mabuhay</u> Section, Bayugan City, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening / –	–	₱ 19.800 M	CW1- Road Widening / <b>1.156 lane-km</b>	<b>₱17.128028M/ lane-km</b>	₱ 19.800 M
EAO	–	₱ 200.0T	EAO	–	₱ 200.0T
Total:		₱ 20.0M	Total:		₱ 20.0M
Justification:					
<ul style="list-style-type: none"><li>Modification is required due to the correction of project name from Canayugan- Mabuhay Section. The Road Widening Project was extended to the proceeding Barangay Mabuhay since some section along Canayugan are already 4-lanes.</li><li>To <u>reflect the actual physical target</u> of 1.156 lane km. (from 0 lane-km) based on the Plans, Approved Program of Work and Detailed Unit Price Analysis.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN0G02882