



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 13, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 07 March 2018 of **DPWH Cordillera Administrative Region (CAR) Director NERIE D. BUENO**, endorsing the request of **OIC-Assistant District Engineer RUBY A. UYAM**, Lower Kalinga District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project Description					
UACS No. 300203100206000 Project ID: P00230105LZ					
Convergence and Special Support Program – Construction /Improvement of Access Roads leading to Declared Tourism Destinations			Convergence and Special Support Program – Construction /Improvement of Access Roads leading to Declared Tourism Destinations		
Macutay-Greenhills-San Pedro and San Vicente Access Road leading to Elephant Hill, Archeological Tourism Site, Brgy. San Pedro Rizal (Liwan), Kalinga			Macutay-Greenhills-San Pedro and San Vicente Access Road leading to Elephant Hill, Archeological Tourism Site, Brgy. San Pedro Rizal (Liwan), Kalinga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Gravel Road/ 3.808 lane-km	₱ 12.868M/ lane-km	₱ 49.0M	CW1- Construction of Concrete Road/ 5.00 lane-km	₱ 9.800M/ lane-km	₱ 49.0M
EAO	-	₱ 1.0M	EAO	-	₱ 1.0M
Total:		₱ 50.0M	Total:		₱ 50.0M
Justification: <ul style="list-style-type: none">The type of work is changed from gravel road to concrete road due to availability of excess allotted fund.The physical target is increased by 1.192 lane kilometer or 31.30% to maximize the allocation and increased the length of concrete road leading to the said tourist destination for the convenience and protection of the travelling public.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G01770