



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 March 2018 of **DPWH Cordillera Administrative Region (CAR) Director NERIE D. BUENO**, endorsing the request of **Assistant District Engineer RUBY A. UYAM, DPWH Lower Kalinga District Engineering Office**, for the approval of the Modification of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project Description					
UACS No. 310306100025000 Project ID : P00202356LZ			OO1 - Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Permanent Bridges - Construction of New Permanent Bridges - Tanudan Br. along Tabuk-Banawe via Tanudan-Barlig Rd		
OO1 - Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Permanent Bridges - Construction of New Permanent Bridges - Tanudan Br. along Tabuk-Banawe via Tanudan-Barlig Rd			OO1 - Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Permanent Bridges - Construction of New Permanent Bridges - Tanudan Br. along Tabuk-Banawe via Tanudan-Barlig Rd		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Bridge/ 954 m ²	₱ 101.15T/ m ²	PhP 96.50M	CW1 - Construction of Concrete Bridge/ 858.60 m ²	₱ 112.39T/ m ²	PhP 96.50M
EAO	-	PhP 3.50M	EAO	-	PhP 3.50M
Total:		PhP 100M	Total:		PhP 100M
Justification: <ul style="list-style-type: none">✓ The physical target is decreased as a result of the <u>designed alignment of bridge</u> as fitted in the geographical location of the project.Considering the decreased in the length of bridge by 10 meters (95.40 m²) or 11.11%, improvement of bridge approach at abutment "A" was included in approved designed plans and program of work to maximized the allocation.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01824

read. adv. copy handwritten by Lym. 4/6/2018