



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

May 3, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the memorandum dated April 27, 2017 from **Regional Director Nerie D. Bueno**, DPWH-CAR, forwarding the memorandum dated March 27, 2017 of District Engineer **Ireneo S. Gallato**, Lower Kalinga DEO relative to the request for modification on the project listed below:


LOCA TION	Project Description UACS No.: 292003020402303		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Tulyao, Brgy. Calanan, Tabuk City, Kalinga	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage System – Construction of Tulyao Flood Control – Tulyao, Tabuk City, Kalinga	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage System – Construction of Tulyao Flood Control – Tulyao, Tabuk City, Kalinga	-	480 lm ✓
	[Construction of Flood Mitigation Structure]	[Construction of Flood Mitigation Structure]	Unit Cost ('000): -	Unit Cost ('000): 62.5/lm
			Alloc. ('000): <b>P30,000.0</b>	Est. Cost ('000): <b>P30,000.0</b>
<b>Reason/s for Modification:</b> Modification was sought to reflect the physical target based on approved POW and Plans. The unit cost was based on the design of 4.50m- tall flood mitigating measure which will address the overflow of Chico River during extreme weather condition and imminent impact of Climate change.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

  
**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

  
**RAFAEL YABUT**  
Senior Undersecretary  
Officer-In-Charge

3.3 rbat/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01625