



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 13, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 07 March 2018 of **DPWH Cordillera Administrative Region (CAR) Director NERIE D. BUENO**, endorsing the request of **OIC-Assistant District Engineer RUBY A. UYAM**, Lower Kalinga District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project Description					
<b>UACS No. 310302100036000</b> <b>Project ID: P00201686LZ</b>					
OO1: Ensure Safe and Reliable National Road System – Bridge - Replacement of Permanent Weak Bridges			OO1: Ensure Safe and Reliable National Road System – Bridge - Replacement of Permanent Weak Bridges		
Umaboy Br. 2 (B04783LZ) along Mt Province Bdry-Calan-an-Pinukpuk-Abbut Rd (Cagalu-an-Calan-an Sect)			Umaboy Br. 2 ( <b>B02816LZ</b> ) along Mt Province Bdry-Calan-an-Pinukpuk-Abbut Rd (Cagalu-an-Calan-an Sect)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Bridge/ 62.964 sq.m.	₱ 102.725T/sq.m.	₱ 6.468M	CW1- Replacement of Bridge/ 82.20 sq.m.	₱ 78.686T/sq.m.	₱ 6.468M
EAO	-	₱ 132T	EAO	-	₱ 132T
<b>Total:</b>		<b>₱ 6.600M</b>	<b>Total:</b>		<b>₱ 6.600M</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>There is modification in project description to correct the indicated Bridge ID. Umaboy Bridge 2 (B04783LZ) along Mt. Province Bdry-Calan-an-Pinukpuk-Abbut Rd (Cagalu-an-Calan-an Sect) is not found in BMS.inventory.</li><li>The type of work indicated in the MYPS/GAA which is Construction of Concrete Bridge is modified to Replacement of Bridge (Double-Barrel Reinforced Box Culvert).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8G01823