



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAY 12 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 14, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the request of OIC - District Engineer **WARREN B. AZOTEA, Albay 2nd DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300107201205000 Project ID: P00561821LZ					
Local Program			Local Program		
Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program			Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program		
Construction of Mangagat Flood Control System, Barangay Galicia, Rapu-Rapu, Albay			Construction of Mangagat Flood Control System, Barangay Galicia, Rapu-Rapu, Albay		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 Construction of Flood Mitigation Structure - 361.165 Lineal Meters	₱ 95,940 / Lineal Meters	₱ 34,650,000	CW-1 Construction of Flood Mitigation Structure - 145.0 Lineal Meters	₱ 238,966 / Lineal Meters	₱ 34,650,000
EAO	-	₱ 350,000	EAO	-	₱ 350,000
Total:		₱ 35,000,000	Total:		₱ 35,000,000
Justification: 59% decrease in target • Decrease in physical target due to increase in unit cost since the design structure adopted the use of steel sheet pile for the foundation based on actual suited design for the project. • In addition, the project location requires <u>double hauling of materials</u> due to unavailability in the nearby site. The source of materials are <u>being carried out from Port of Legazpi to Port of Galicia, Rapu-Rapu, Albay, then to the Mangagat, Rapu-Rapu, Albay.</u> • The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Reasonableness of Cost. 1 MD is attached.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL GAYABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04294