



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


MAY 17 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 3, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the request of District Engineer **RUBEN S. SANTOS, JR., Camarines Sur 2nd DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104353000 Project ID: P00526497LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Rehabilitation of Riverwall along Libmanan River within Bicol River Basin, Barangay Alimbuyog, Milaor, Camarines Sur			Rehabilitation of Riverwall along Bicol River within Bicol River Basin, Barangay Alimbuyog, Milaor, Camarines Sur		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Rehabilitation / Major Repair of Flood Control Structure - 170.000 Lineal Meters	₱ 201,765 / Lineal Meters	₱ 34,300,000	CW-1 Rehabilitation / Major Repair of Flood Control Structure - 170.000 Lineal Meters	₱ 201,765 / Lineal Meters	₱ 34,300,000
EAO	-	₱ 700,000	EAO	-	₱ 700,000
Total:		₱ 35,000,000	Total:		₱ 35,000,000
Justification:					
<ul style="list-style-type: none">Correction of River Name. Libmanan River is non-existing in Brgy. Alimbuyog, Milaor, Camarines Sur. The river traversing the said barangay is “Bicol River” as certified by the Local Government of Milaor, Camarines Sur dated April 8, 2021.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04101