



JUN 15 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 31, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the request of District Engineer **NESTOR P. GORIMBAO, Camarines Sur 4th DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203423000 Project ID: P00561894LZ					
Local Program			Local Program		
Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Scout Fuentebella-Tamban-Mabini Road, Goa, Camarines Sur			Construction of Scout Fuentebella-Tamban-Mabini Road, Goa, Camarines Sur		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Road - 5.814 Lane Km	₱ 5,726,264 / Lane Km	₱ 33,292,500	CW-1 Construction of Concrete Road - 5.8088 Lane Km	₱ 5,731,390 / Lane Km ₱ 11.44 / Km	₱ 33,292,500
EAO	-	₱ 1,207,500	EAO	-	₱ 1,207,500
Total:		₱ 34,500,000	Total:		₱ 34,500,000
Justification: <ul style="list-style-type: none">• Decrease in physical target due to limited area available for the project.• The intended allocation for concrete pavement was diverted to earthworks due to adjustment of horizontal and vertical alignment.• The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04039