

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** MANILA

FOR : MARK A. VILLAR Secretary

Respectfully forwarded is the memorandum dated February 15, 2020 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V,** endorsing the request of District Engineer **SIMON N. ARIAS**, **Masbate 2nd DEO**, for the **modification** of project under the FY 2020 GAA, RA 11518, to wit:

		per GAA/Origin	nal	As Modified		
	Project DescriptionUACS No.300117209330000Project ID:P00564883LZ					
	Local Program			Local Program		
	Local Roads and Bridges - Local Roads - Local Infrastructure Program Concreting of Road, Junction National Road, Masbate Institute of Fisheries and Tech., Masbate City , Masbate			Local Roads and Bridges - Local Roads - Local Infrastructure Program		
				Concreting of Road, Junction National Road, Masbate Institute of Fisheries and Tech., Milagros , Masbate		
	Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
	CW-1 Construction of Concrete Road - 0.162 Lane KM	₽ 18,333,333 / Lane KM	₽ 2,970,000	CW-1 Construction of Concrete Road - 0.162 Lane KM	₽ 18,333,333 / Lane KM	₽ 2,970,000 K •
	EAO	-	₽ 30,000	EAO	· -	₽ 30,000
	Total:		₽ 3,000,000	Total:		₽ 3,000,000
	 Justification: Masbate Institute of Fisheries and Technology is non-existing in Masbate City. It is located in the Municipality of Milagros, Masbate per certification of the Local Government of Masbate dated March 22, 2021 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFABLE YABUT

Senior Undersecretary Undersecretary for Operations Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

Department of Public Works and Highways Office of the Secretary

cc: Undersecretary MARIA CATALINA E. CABRAL, Ph.D., CESO I Information Management, Planning and PPP Services