



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 17, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 4, 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer MARCELINO M. OPERARIO**, **Agusan del Sur 2nd District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300107200965000 Project ID: P00444694MN					
Local Program - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program			Local Program - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program		
Construction of Agusan River Flood Control Sta 0+000.00+0+120.00 Veruela, 2nd District, Agusan del Sur			Construction of Agusan River Flood Control Sta 0+000.00+0+050.00 Veruela, 2nd District, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/	-	P 14,850,000	CW1- Construction of Flood Mitigation Structure/ 50.00 lm	P 297,000/ lm	P 14,850,000
EAO	-	P 150,000	EAO	-	P 150,000
Total:		P 15,000,000	Total:		P 15,000,000
Justification:					
<ul style="list-style-type: none">Quantification of physical target.The End Station Limit is moved from Sta. 0+000.00 – 0+120.00 to Sta. 0+000.00 – 0+050.00 (shortened to 50 lm), since the allocated amount is not sufficient to construct a 120.00 lm bank protection using 12 meters Steel Sheet Piles. (See attached POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to RO Certification on reasonableness of unit cost of P297,000/lm which is much higher than the POC-reference cost.*

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02996