



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 30, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 June 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **OIC-District Engineer EMEDIO C. ONTAL, Agusan del Sur 1st, District Engineering Office** for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117207557000 Project ID : P00444314MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction/Rehabilitation of Balit-Policarpio-Sta. Rita Road, San Luis, Agusan del Sur			Construction/Rehabilitation of Balit-Policarpio-Sta. Rita Road, San Luis, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road / 0.000 lane km	₱ 0.000 / lane km	₱ 14,850,000.00	CW1 – Construction of Concrete Road/ 1.680 lane km	₱ 8,839,285.71/ lane km <i>₱ 17.6 M/km</i>	₱ 14,850,000.00
EAO	-	₱ 150,000.00	EAO	-	₱ 150,000.00
Total		₱ 15,000,000.00	Total		₱ 15,000,000.00
Justification:					
• Quantification of the actual physical target of 1.680 lane km (from 0 lane km) based on the approved plans and Program of Works (POW)					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G03167