



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Number: Am  
Project ID: P00352983MN

August 8, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 7 August 2019 of **DPWH Region XIII Regional Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer HENRY CRUZ J. MARAPAO** Surigao del Norte 2<sup>nd</sup> District Engineering Office, for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300104213180000 Project ID: P00352983MN					
<del>Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program</del>			<del>Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program</del>		
Repair/Rehabilitation of Multi-Purpose Building (2 Storey Barangay Hall), Barangay Cagniog, Surigao City, Surigao del Norte			Repair/Rehabilitation of Multi-Purpose Building (1 Storey Barangay Hall), Barangay Cagniog, Surigao City, Surigao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation / Major Repair of Multi Purpose Building/ 1 bldg.	P 2.475M/ bldg.	P 2.475M	CW1- Rehabilitation / Major Repair of Multi Purpose Building/ 1 bldg.	P 1.92859498M/ bldg.	P 1.92859498M
EAO		P 25.0T	EAO		P 19.48076T
			Sub-Total P 1.94807574M		
			EXCESS 551.92426T		
			Total: P 2.500M		
Total: P 2.500M					

**Justification:**

- Typographical error. Existing building to be repair/rehab. is 1 storey only and not 2 storey building.
- The decrease in unit cost of the building is based on the approved Plans and POW, resulting to an excess of Five Hundred Fifty One thousand Nine Hundred Twenty-Four and 26/100 Pesos (P 551,924.26).

the said project is in order;

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary

