



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

01 OCT 2019

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 28 August 2019 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200068000 Project ID: P00345294MN					
Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Asphalt overlay Daang Maharlika (Surigao - Agusan Road), <u>Angtongalon</u> - Sumilihon - Los Angeles - Sto Nino Section, Intermittent Sections, K1217+000 - K1217+331.80, K1219+412.33 - K1219+621.67, K1219+647.71 - K1220+358.80, K1220+382.91 - K1221+560, K1			Asphalt overlay <u>Antongalon</u> - Sumilihon - Los Angeles - Sto Nino Section, Intermittent Sections, <del>K1222+(-016)</del> - <del>K1223+644</del> , <del>K1226+000</del> - <del>K1227+549</del> , <del>K1227+549</del> - <del>K1227+843</del> , <del>K1233+199</del> - <del>K1234+448</del> , <del>K1234+448</del> - <del>K1235+727</del> , <del>K1240+159</del> - <del>K1240+632</del> , <del>K1240+632</del> - <del>K1240+696</del>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Asphalt Road / 15.001 lane-km	₱ 9.64935671M/ lane-km	₱ 144.750M	CW1- Construction of Asphalt Road / 15.001 lane-km	₱ 9.64935671M/ lane-km	₱ 144.750M
EAO	-	₱ 5.250M	EAO	-	₱ 5.250M
Total:		₱150.0M	Total:		₱150.0M
Justification: <i>No decrease in target</i>					
<ul style="list-style-type: none"><li>• <u>Typographical error. "Angtongalon" should be "Antongalon"</u></li><li>• All the project road stationings as per FY 2019 GAA are within the jurisdiction of Agusan del Norte Engineering District. Hence, to correct and align to the prescribed road sections as per FY 2019 GAA, change in stationing has to be applied.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 mksa/LCA/AVS/DSS

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE

Department of Public Works and Highways  
Office of the Secretary



19-9242