



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 17, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 4, 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer MARCELINO M. OPERARIO, Agusan del Sur 2nd District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300107200964000 Project ID: P00444693MN					
Local Program - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program			Local Program - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program		
Flood Control Project - Construction of Riverbank Protection of Ihawan River - Sta.0+000.00-0+140.00, Loreto, Agusan del Sur			Construction of Riverbank Protection of Ihawan River - Sta.0+000.00-0+060.00, Loreto, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ -	-	₱ 14.850M	CW1- Construction of Flood Mitigation Structure/ 60.00 lm	₱ 247.500/Lm ₱ 247.50T/ lm	₱ 14.850M
EAO	-	₱ 150.0T	EAO	-	₱ 150.0T
Total:		₱ 15.0M	Total:		₱ 15.0M
Justification:					
<ul style="list-style-type: none">Quantification of physical target.The End Station Limit is moved from Sta. 0+000.00 – 0+140.00 to Sta. 0+000.00 – 0+060.00 (shortened to 60 lm), since the allocated amount is not sufficient to construct a 140.00 lm bank protection using 12 meters Steel Sheet Piles. (See attached POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to RD Certification of Reasonableness of unit cost of ₱247,500/Lm for the Flood Structure which is much higher than the BDC-reference cost for same scope.*

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

(SEE ATTACHED DEPT)

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations and Technical Services
Officer-In-Charge

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



106