



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 12, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 10 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310204100913000</b> <b>Project ID: P00401080MN</b>					
OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads		
Lanuza- Tandag Bypass Road (SDCR Alternate Route), Tandag Section, Surigao del Sur			Lanuza- Tandag Bypass Road (SDCR Alternate Route), Tandag Section, Surigao del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 Construction of Gravel Road / 6.857 lane km	₱ 16.887852M	₱ 115.800M	CW1 Construction of Gravel Road / 2.00 lane km	₱ 57.90M	₱ 115.800M
EAO	-	₱ 4.200M	EAO	-	₱ 4.200M
Total:		₱ 120.0M	Total:		₱ 120.0M
<b>Justification:</b> <ul style="list-style-type: none"><li>The physical target of the project decreases by 4.857 lane km (from 6.857 lane km to 2.00 lane km) due to huge volume of earthwork (common excavation) which has slope gradient ranging from 6m – 15m high (side cut) since the project area is mountainous.</li><li>It includes provision of drainage and slope protection structures (grouted riprap) to ensure safety of the public.</li><li>It also has a provision of metal guardrails which contributes 4.33% of the project cost.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



2.3 mksa/LCA/AVS/DSS