

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 07, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

| As per GAA/Original | | | As Modified | | |
|---|---------------------|--------------|---|--------------------|-----------------|
| Project Description | | | | | |
| UACS No.: 320101102148000 Project ID: P00222798MN OO-2 : Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Flood Control Structure along Limpapa River, (Including Right-of-Way Acquisition), Limpapa, Zamboanga City | | | OO-2 : Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Flood Control Structure along Limpapa River, (Including Right-of-Way Acquisition), Limpapa, Zamboanga City | | |
| Physical Target | Unit Cost | Allocation | Physical Target | Unit Cost | Estimated Cost |
| CW-1: Construction of Flood Mitigation Structure 229.0 ln.m. | ₱ 106,986.90 /ln.m. | ₱ 24,500,000 | CW-1: Construction of Flood Mitigation Structure 967.0 ln.m. | ₱ 24,973.69 /ln.m. | ₱ 24,149,560.36 |
| | | | ROW 346 sq.m. | ₱ 1,012.83 /sq.m. | ₱ 350,439.64 |
| EAO | - | ₱ 500,000 | EAO | - | ₱ 500,000 |
| TOTAL | | ₱ 25,000,000 | TOTAL | | ₱ 25,000,000 |
| Justification: <ul style="list-style-type: none">The physical target increased from 229 ln.m. to 967.0 ln.m. due to change in design wherein steel sheet piles with high unit cost was originally considered.Maximize the utilization of funds based on actual field requirements. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY


ROBERTO B. BERNARDO

Undersecretary
OFFICER-IN-CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C02505