

Republic of the Philippines **DEPARTMENT OF PUBLIC WORKS & HIGHWAYS** OFFICE OF THE SECRETARY Manila

MEMORANDUM

FOR

: MARK A. VILLAR

Secretary

This Department

This refers to the Memorandum dated March 16, 2018 of DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI, endorsing the request for approval of Modification of District Engineer AMELIA B. FAJARDO, Palawan 1st District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original	As Modified				
Project Description					
UACS No: 300202100015000	UACS No: 300202100015000				
Project ID: P00230320LZ	Project ID: P00230320LZ				
Convergence Special Support Program	Convergence Special Support Program				
Convergence and Special Support -Construction /	Convergence and Special Support-Construction /				
Improvement of Access Roads Leading to Seaports	Improvement of Access Roads Leading to Seaports				
Little Caramay-TDC-Pagdanan leading to proposed port,	Little Caramay-TDC-Pagdanan leading to Proposed Port,				
San Vicente, Palawan	San Vicente, Palawan				

Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (₱'000)
CW1 – Construction of Concrete Road 4.832 lane Km	₽ 15,976.82 / Lane Km	₽ 77,200	CW1 -Construction of Concrete Road 2.42 Lane Km	₽ 31,900.82/ Lane km	₽ 77,200
EAO	-	₽ 2,800	EAO	-	₽ 2,800
	Total:	₽ 80,000		Total:	₽ 80,000

Justifications:

Decreased in physical target from 4.832 lane km to 2.42 lane km. due to to the following reasons:

- 1. Due to huge volume of excavation equivalent to 226,495 cu.m
- 2. Inclusion of Drainage & Slope Protection to prevent the soil from erosion.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO **Undersecretary for Operations** In Visayas, NCR and Region IV-B

APPROVED DISAPPROVED:

MARK A. VILL

Secretary

Department of Public Works and Highways Office of the Secretary

WIN8C02816

3.4 APJ/RRB