



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

05 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary

This refers to the memorandum dated February 7, 2018 of DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI, endorsing the request for approval of Modification of District Engineer NAPOLEON S. FAMADICO, Romblon District Engineering Office, the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100164000 Project ID: P00200365LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Tertiary Roads			Asset Preservation – Preventive Maintenance – Tertiary Roads		
Looc (Cogon Tulay)-Odiongan Rd – K0119 + 000 – K0120 + 300			Looc (Cogon Tulay)-Odiongan Rd – K0110 + 225.7 – K0113 + 599.7, K0113 + 728.4 – K0115 + 941.20, K0116 + 007.9 – K0117 + 032.6, K0117 + 109.8 – K0117 + 832.1, K0117 + 854.7 – K0120 + 549.6		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: 2.516 Lane Km	4,363.65 / lane km	10,978.94	CW1- Preventive Maintenance of Road: 2.544 Lane Km	4,315.62 / lane km	10,978.94
EAO	-	224.06	EAO	-	224.06
Total:		11,203.00	Total:		11,203.00
Justification:					
Increase in physical target from 2.516 lane km to 2.544 lane km is due to the following reason:					
<ul style="list-style-type: none"><li>Change in station limits due to some sections are still in good condition.</li><li>To maximized the funding allocation of the project, deteriorated sections were added.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR  
Secretary

R4B.15.1 jta/JMA

Department of Public Works and Highways  
Office of the Secretary



WIN8F05223