



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

13 June 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 12 May 2017 of DPWH-Regional Office No. XIII, endorsing the request of **Agusan del Sur 1st DEO** for approval of the Modification of Project under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 2 – Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dike – Construction of Concrete Dike and Construction/Concreting of Poblacion- Magtuyon-Talacogon at Poblacion, San Luis, Agusan del Sur Allocation: P 19.99 Million Physical Target : 747 lm ✓ Unit Cost: P26,760.37/lm	MFO 2 – Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Concrete Dike along Poblacion- Magtuyon-Talacogon Road, Poblacion, San Luis, Agusan del Sur, Sta.0+070 – Sta.0+107 Allocation: P 19.99 Million Physical Target : 37 lm Unit Cost: P540,270.27/lm

JUSTIFICATION:

Modification is requested to correct the project description and due to the shortening in the physical target from 747 lineal meters to 37.00 lineal meters as a result of the reduction in the allocated amount from the NEP to FY2017 GAA. The original amount allocated in the NEP was 74,990,000.00 with the physical target of 112 lineal meter and 560 sq.m. however, in the final FY 2017 GAA the allocation was reduced to only 19,990,000.00 but the physical target of 747 lineal meters was increased. The allocated budget can only construct 37.00 lineal meters of concrete Dike.

Enclosed are the required documents, such as, Evaluation Form (2017, version 2.1), Certificate of the Availability of Funds (CAF), Original and Modified Program of works (POW), Budget Profile (BP-202), Geo-tagged pictures and location Map.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary

