



Republic of the Philippines
Department of Public Works & Highways
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1st District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No: 300203100107000 Project ID: P00230324LZ Convergence Special Support Program Convergence and Special Support – Construction / Improvement of Access Roads Leading to Declared Tourism Destinations Mampio Road from Seaport to Cagayancillo Poblacion, Brgy. Mampio, Cagayancillo, Palawan			UACS No: 300203100107000 Project ID: P00230324LZ Convergence Special Support Program Convergence and Special Support – Construction / Improvement of Access Roads Leading to Declared Tourism Destinations Mampio Road from Seaport to Cagayancillo Poblacion, Brgy. Mampio, Cagayancillo, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road 20 lane Km	P 2,895.00 / Lane Km	P 57,900	CW1 Construction of Concrete Road 4.84 Lane km	P 11,962.81 / Lane Km	P 57,900
EAO	-	P2,100	EAO	-	P2,100
Total:		P= 60,000	Total:		P60,000
Justifications : Decreased in physical target from 20 lane km to 4.84 lane km due to the following reasons : <ul style="list-style-type: none">Allocation is not sufficient for a 10 km road.Provision of drainage and slope protection which is necessary in project to prevent soil from erosion.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary