



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 22, 2017

**MEMORANDUM**

**TO :** **MELANIO C. BRIOSOS**  
Regional Director  
DPWH-Region II  
Tuguegarao City, Cagayan

**ATTENTION :** **MARIFEL T. ANDES**  
District Engineer  
Quirino District Engineering Office  
Cabarroguis, Quirino

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary: along Jct Abbag – Guingin Bdry Rd K0405+160-K0405+185 (Construction of Road Slope Protection Structure).

It is informed that **a project can only be modified once** as enunciated under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted on the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**ROMEO S. MOMO, CESO I**

Undersecretary for Regional Operations in Luzon

2.4 jdg/RSM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 14, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 08 June 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request Quirino District Engineering Office **District Engineer Marifel T. Andes**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014600176	As modified	Per GAA/Original	As modified
Abbag Guingin Bdry Rd, Quirino	MFO-1 National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary: Construction of Road Slope Protection Structure - Jct Abbag Guingin Bdry Rd –  K0386+500-K0386+590, K0387+750-K0387+815, K0405+1090-K0405+1129, K0405+200-K0405+230, K0405+250-K0405+305.50, K0405+300-K0405+320  ( Construction of Road Slope Protection Structure)	MFO-1 National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary: along Jct Abbag- Guingin Bdry Rd  K0405+160-K0405+185  (Construction of Road Slope Protection Structure)	<b>Physical Target</b> <b>2330.5 sq.m</b>	<b>Physical Target</b> <b>1,100 sq.m</b>
			<b>Unit Cost</b> <b>P10.632T/ sq.m</b>	<b>Unit Cost</b> <b>P22.527T/ sq.m</b>
			<b>Allocation:</b> <b>P24.780M</b>	<b>Estimated Cost:</b> <b>P24.780M</b>

**Justification:** Project modification is requested due to the change of the design scheme from Terra-Mesh-Gabion Type and Stone Masonry Type Slope Protection Works to Steel Pile Retaining Wall with High Tensile Wire Mesh and Ground Anchors which is more appropriate to suit the actual field condition. The section Jc Abbag – Guingin Bdry Rd (K0405+160-K0405+185) is prioritized to prevent further damages of the road due to eminent road slippage or road cut. The road foundation is already hollow / caved-in and will be subjected to closure if the problem will not be addressed as soon as possible.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO I**

Undersecretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL V. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7F04916

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.