



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the undated memorandum from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Aurora DEO on the project listed below:

LOCATION	Project Description		Physical Target/ Cost	
	UACS NO.: 165003030600040			
	As per GAA	As modified	Original	New
San Luis, Aurora	MFO 3 – Construction and Maintenance Services of Other Infra – Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – To Airports – Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism – Baler Airport Access Road, San Luis, Aurora	MFO 3 – Construction and Maintenance Services of Other Infra – Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – To Airports – Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism – Baler Airport Access Road, San Luis, Aurora	CW1-0.74 ln-km CW2- 3,700 lm	CW1-2,255.7 m ² CW2- 629.0 lm CW3- 556.5 m ²
			Unit Cost ('000):	Unit Cost ('000):
			CW1-P5,405.41/ln-km CW2-P1.351/lm	CW1-P2.82/m ² CW2-P2.99/lm CW3-P1.36/m ²
	<i>[CW1-Construction of Concrete Road] [CW2-Construction of Drainage Structure along Road]</i>	<i>[CW1-Construction of Slope Protection Structure] [CW2-Construction of Drainage Structure along Road] [CW3-Shoulder Paving/Construction]</i>	Alloc. ('000): P9,000.0 CW1- P4,000.00 CW2- P5,000.00	Est. Cdst ('000): P9,000.0 CW1- P6,365.15 CW2- P1,879.42 CW3- P 755.44
Reason/s for Modification: Modification was sought due to change in type of work for CW1-construction of concrete road to construction of slope protection structure and inclusion of shoulder paving in consideration to the actual field condition and verification.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge