



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

April 12, 2017

MEMORANDUM

FOR : MARK A. VILLAR
 Secretary
 This Department

This refers to the herein letter dated 10 April 2017 of Regional Director **Antonio V. Molano** of Region III endorsing the request of District Engineer **Ruel V. Angeles**, Bulacan 1st District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act. (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292004020100470		47.50 lm	47.50 lm
Locally Funded Projects – Flood Control and Drainage – Flood Control Structures/Facilities : Improvement/Repair/Rehabilitation of existing Flood Control Structures, Angat River, Rueda Section, Plaridel, Bulacan (Rehabilitation/Major Repair of Flood Control Structures)	Locally Funded Projects – Flood Control and Drainage – Flood Control Structures/Facilities : Construction of Flood Control Structures, Angat River, Rueda Section, Plaridel, Bulacan (Construction of Flood Mitigation Structure)	Unit Cost (P'000) P105.26T/ lm	Unit Cost (P'000) P105.26T/ lm
		Allocation Cost (P'000) P5,000	Estimated Cost (P'000) P5,000
Reason/s for Modification Change in project title from "Improvement/Repair/Rehabilitation" into " Construction " because the project scope of work is construction only.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EDGENIO R. PIPO, JR.
 Assistant Secretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

ROMEO S. MOMO
 Underscretary
 Officer-In-Charge

Department of Public Works and Highways
 Office of the Secretary



WIN7E01527

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Underscretary Maria Catalina E. Cabral.