

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND H OFFICE OF THE SECRETARY Bonifacio Drive, Port Area, Manila

## MEMORANDUM

: Secretary MARK A. VILLAR FOR This Department

This refers to the Memorandum dated April 14, 2021 of DPWH NCR Regional Director ERIC A. AYAPANA, endorsing the request for approval of Modification of District Engineer ELPIDIO Y. TRINIDAD, Las Piñas - Muntinlupa District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per	GAA/Original	
		Project I
UACS No. 30010 Project ID: P005		
Local Program		
Local - Building Multipurpose / F Program		
Construction o Phase I, Baranga		
<b>Physical Target</b>	Unit	Allocation
9499 ×150	Cost(P'000)	(P'000)
CW1 – Construction of Multi-Purpose	P 25,740.00 / bldg.	✓P 25,740.00
Building		
1 bldg.		
EAO	-	P 260.00
	Total :	P26,000.00
Justifications:		
<ul> <li>Modification is sought to correct the title</li> </ul>		
	e Barangay and R	emoval of Phase 1 in
amount.		

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED: MARK A. VILLAR Secretary

AUM. 1667 XICK NICH



		As Modified	
2	escription		
	Local Program Local - Buildir Multipurpose / Program	Facilities - Lo	pose Buildings,
	Physical Target	Unit Cost(P'000)	Allocation (P'000)
f.	CW1 – Construction of Multi-Purpose Building 5 bldg.	P 5,148.00 / bldg.	P 25,740.00
	EAO	-	P 260.00
		Total :	

ject in which there are five (5) Multi-Purpose Buildings located in the title because the project is completed within the allotted

