

May 4, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 31 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **OIC-District Engineer EMEDIO C. ONTAL, Agusan del Sur 1st District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204100005000 Project ID: P00431312MN					
Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones			Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones		
Access Road in support of Match Factory, Talacogon, Agusan del Sur			Access Road in support of Match Factory, Talacogon, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 0.720 lane-km	P 24.500M/ lane-km	P 17.640M	CW1- Construction of Concrete Road/ 1.320 lane-km	P 13.363636M/ lane-km	P 17.640M
EAO	-	P 360.0T	EAO	-	P 360.0T
Total:		P 18.0M	Total:		P 18.0M
Justification: Increase in the physical target by 0.60 lane km (from 0.720 lane km to 1.320 lane km). The project site is already on grade and is prepared for road concreting.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02897