

**MEMORANDUM****FOR****:****MARK A. VILLAR**

Secretary

This Department

This refers to the memorandum dated 10 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

WIC

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310202100559000</b> <b>Project ID: P00400133MN</b>  OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads  Mayor Democrito D. Plaza II Ave - K1240+440 - K1240+585, K1241+565 - K1242+439, K1246+440 - K1248+ 622, K1248+671 - K1248+907			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads  Mayor Democrito D. Plaza II Ave - K1241+780 - K1242+439, K1246+440 - K1248+ 622, K1248+671 - K1248+907		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 6.874 lane km	P 23.219523M	P 159.611M	CW1- Road Widening/ 6.154 lane km	P 25.936139M	P 159.611M
EAO	-	P 5.789M	EAO	-	P 5.789M
<b>Total:</b>		<b>P 165.400M</b>	<b>Total:</b>		<b>P 165.400M</b>
<b>Justification:</b>					
<ul style="list-style-type: none"> <li>The physical target of the project decreased by 0.72 lane km (from 6.874 lane km to 6.154 lane km) due to high embankment (borrow) and boulder fill which contributes 25.99% and 3.11%, respectively, of the total project cost.</li> <li>The height of the embankment has an average height of 2.00 meters due to the section which is grain field area.</li> <li>The project also includes the provision of drainage and slope protection structures (grouted riprap) which also contributes 14.90% and 10.66%, respectively, of the total project cost.</li> <li>Metal Guardrails was also included to ensure safety of the travelling public.</li> </ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:****MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary

WIN0G02851